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ABSTRACT

Geothermal, or ground-source, heat pumps (GHP) are much more efficient than air-source
units such as conventiona air conditioners. A major obstacle to their use is the relatively
highinitial cost of installing the heat-exchange loops into the ground. In an effort to
identify drivers which influence installation cost, a number of site visits were made during
1996 to assess the state-of-the-art in drilling for GHP loop installation.

As an aid to quantifying the effect of various drilling-process improvements, we
constructed a spread-sheet based on estimated time and material costs for all the activities
required in atypical loop-field installation. By substituting different (improved) values
into specific activity costs, the effect on total project costs can be easily seen.

This report contains brief descriptions of the site visits, key points learned during the
visits, copies of the spread-sheet, recommendations for further work, and sample results
from sengitivity analysis using the spread-sheet.

This work was sponsored by the U. S. Department of Energy, Office of Geothermal Technologies.
Sandiais a multiprogram laboratory operated by Sandia Corporation, a Lockheed Martin
Company, for the United States Department of Energy under contract DE-AC04-94AL 85000
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I. INTRODUCTION

Ground-source, or geothermal, heat pumps (GHPs) use the earth as alarge thermal
reservoir from which heat can be extracted to heat a building, or to which heat can be
deposited to cool that building. Heat is exchanged between the building and the earth by
circulating aliquid through a freon-to-liquid heat exchanger on a reversing heat pump/air
conditioning system. The circulation liquid exchanges heat between the heat pump and
the nearby deep ground. Because the deep ground temperature is very moderate (50 to
700F) and nearly constant year round, GHPs enjoy improved efficiency relative to
conventiona heat pumps which exchange heat with outside air. Although GHPs are less
expensive to operate than conventional aternatives (GHPs use 20-40% less energy than
conventional air conditioners and about 1/3 the energy of resistance heaters), thereisa
major obstacle to their wider use. That isthe high cost of the ground heat exchanger,
which can be as much as half the total system installed cost.

The heat exchange between the heat pump and the ground may be effected with a
variety of methods'. Some systems simply pass pumped groundwater from awell or other
source through the heat pump and discharge the heated or cooled liquid to the surface or
an injection well. More common are closed loop systems which use recirculated liquid
(usually awater/alcohol mixture) passing through a buried loop of pipein physica contact
with the geological formation. The loop can be vertical, horizontal, or coiled inaspiral in
atrench. Thisreport will focus on vertical ground-source systems, where the open loop
source or closed loop excavation consists of avertical borehole.

The Geothermal Research Department at Sandia has along history of working closely
with the geothermal, oil and gas, and environmental drilling industries, and part of that
work has been systems studies of drilling cost for high-temperature (power-plant)
geothermal drilling. Based on this experience, DOE tasked Sandiato do a systems study
of GHP drilling and loop installation. The objective of this study was to identify parts of
the process, especially the drilling, where new or improved technology could have a
significant impact to lower installation cost, and thus to lower market resistance for GHP.
This report documents the results of that study.

II. METHODOLOGY
We can identify several different waysin which installation cost can be lowered:

1. Develop new technology which reduces the time spent on some part of the installation
process.

2. Develop new installation equipment (drill rigs, etc.) which has alower capital cost to
the contractor.

3. Find new or substitute materials which are cheaper than those now used for
installations.

4. Find waysto use less materia than in current practice.

5. Introduce fundamentally different ways of doing installations, which lower cost by
some combination of the methods above.



Once away isfound to lower the cost of some component of the installation process,
the effect of that cost reduction must be evaluated for its importance to the overall project
cost. In short, does the effect on total project cost justify spending money on technol ogy
development? As an example, increasing rate-of-penetration (ROP) is considered
something of aHoly Grail in al types of drilling, but an increase becomes less important as
the baseline ROP goes up. If adriller is aready making 150-200 feet/hour (which was
commonly observed in the site visits), then increasing the ROP to 250-300 feet/hour has a
relatively small effect on the total project cost. On the other hand, if thereis a hard
formation or some other problem which limits ROP to 40 feet/hour, then increasing
penetration rate to 70-80 feet/hour gives a significant cost savings. (See further discussion
of this point on page 15.)

Attempts to identify and quantify areas of possible improvement in drilling took the
form of site visits to approximately 12 different contractors doing loop-field installations.
At each site severa loop insertions were observed and detailed time records were kept for
the activities required to complete the loop field. These performance figures were used to
generate a spread-sheet in MS Excel format which has "typical" times and costs for loop
installations and which can be used to easily evaluate the effect on total project cost of
changing any performance time or materia cost.

1. SITE VISITS

This section gives detailed descriptions of drilling operations at eight sites. The authors
tried to collect consistent and comparable data at all the sites, so direct comparisons could
be made among drilling techniques, geographical regions, and formations being drilled.

Il1-a. Fort Polk

The U. S. Army base at Fort Polk, Louisianais the site of the largest GHP installation
in the nation, possibly in the world. Over —

4,000 dwellings, mostly duplex and triplex
apartments but some single-family houses,
were equipped with GHP units which
required drilling atotal of more than 9,100
holes. About a dozen drilling contractors
were used for this project and it was not
unusual for 12-15 rigs (representing 8-10
contractors) to be drilling at once. Not
surprisingly, performance varied among
contractors but, near the end of the
project, better drillers were averaging 4-5
holes per day.

Two site visits were made to Fort
Polk, one near the beginning of drilling,
the other near the end. Comparison of S
observations made during these visits e TR T —
showed that the drillers had advanced well  F19ure 1 - Drill Rig at Fort Polk
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up the learning curve during the course of the project. The most important lesson learned
was that early problems with inserting loops into holes was primarily a function of drilling
the holestoo fast to allow proper cleaning (removing the cuttings from the holes as they
weredrilled.) The formation at Fort Polk contains a high percentage of clay, and failure
to circulate all the drilled clay out of the hole usualy resulted in a plug which prevented
loop insertion. There were also significant improvements in logistics -- hauling away
cuttings, grouting, header installation, etc. -- but it isimportant to recognize the near-
uniqueness of a Situation in which a very large number of holesin an almost uniform soil
gives an opportunity to optimize installation for that setting. Although regional similarities
certainly exist (and often make a GHP market possible) contractors generally face a new
and different challenge with each job.

There were four basic activities in the Fort Polk project, each with its own equipment
and crew: (1) drilling hole and installing loop, (2) grouting, (3) installing headers on loops
and trenching to house, and (4) installing heat pump unit in dwelling. The strategy at Fort
Polk was to let the drillers and header crews work well ahead of the heat pump installers,
maintaining a backlog of installed loops, and then run 20 home installations/day. Although
different people did different parts of the procedure below, this was the basic operation at
Fort Polk, and is representative of nearly all the sites visited (see Figure 1, showing a
typica drill rig at Fort Polk):

1. Locate utility lines.

2. Mark hole locations.

3. Moverig onto location, usually with a 3-man crew.

4. Set down mud pan (asmall tank around the top of the hole; the drill string passes
through it and the circulated mud with cuttings returns into it), mix small amount
(~10-15 ga) of mud, using mix water from water truck or house. Some drillers use
liquid EZ-Mud, which is quick but expensive; others use regular bentonite, some
don't use anything (depend on native clay for viscosity).

5. Drill hole, shoveling cuttings out of mud pan as hole advances. Hole size ~ 4-
1/4". Makeup water as above. Chips go into garbage cans or metal fork-liftable
containers. Drill slowly enough to clean hole.

6. Make up or pick up heat exchanger loop (1" SDR-11 HDPE pipe) and pre-fill loop
with water. Tape a piece of 1/2" re-bar (about 3' long) to the bottom of the loop,
leaving the upper 2' of the bar untaped.

7. Circulate hole clean.

8. Pull drill string out of hole. Put drill pipein rack on rig or ground, or on pipe
truck.

9. Pick up ballast-weight bar on drill rig's wireline and fit the weight-bar socket over
free end of re-bar on lower end of loop.

10. Feed loop into hole, paying out wireline to weight bar as loop advances. Work
and push loop through tight spots. If loop will not go, pull it out of the hole and
ream hole with drill string.

11. Pull weight bar out of hole.

12. Stake the top of the loop to prevent it floating out of hole.

13. Pump off remaining mud to waste container or to vacuum truck.

14. Clean and pick up mud pan.

15. Move chip container, chips, and waste mud tank to disposal site.
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16. Rig down and move to next location.

17. Pumpl/install grout cap in loop hole or grout complete hole.

18. Dig trench (typical 36" deep) from well to building.

19. Install headers (HDPE fusion welded) on loop pipes.

20. Lay loop headers into trenches.

21. Fill trenches and restore; plant grass seed, etc.

22. File as-built drawings of wells and trenches with state or other regulatory agencies.
23. At alater time, install heat pump unit in dwelling and connect to loop-field.

There were a number of common problems at Fort Polk, all of which were, to some
degree, site specific. That is, even though these problems could occur elsewhere (and
probably have), dmost al are related to either the drilled formation or the surface
topography. These problems include the following:

1. Swelling clays and "booting" -- clays build up in wellbore and block mud return
because of inadequate hole cleaning (either drilling too fast or insufficient
circulation.)

2. Handling cuttings from many drills in the same vicinity was inefficient. (Cuttings

and waste mud = ~ 1 cu yd per 200" well.)

Lost circulation in sandy intervals.

Communication between holes (pump into one hole while drilling, mud comes out
acompleted hole. Thisis probably related to the same sandy intervals causing lost
circulation.)

Hole bridges, or partially cavesin, before loop installation.

Some rigs and/or drillers are careless and destructive to yards and landscaping.
Hilly terrain makes rig set-up difficult.

Existing utility lines (underground and overhead) limit the possible hole locations.

~w

©®NOo O

Solutions to all these problems are possible and, indeed, many were developed during
this project, and none of the solutions involved extensive technology development. There
are generic problems which need advanced technology, but that is discussed in more detall
in Section V, "Conclusions and Recommendations.” In general, the Fort Polk project
benefited from enormous economies of scale and had, well before the end of drilling,
advanced far up the learning curve. It may be that early identification of some problems
would have presented an opportunity for cost reduction by technology development, but
this did not seem to be true later in the drilling.

I11-b. Bertram Drilling

This project involved installation of 56 GHP loops in an area which would become the
parking lot behind an office building in Ogden, Utah. Bertram Drilling isafairly large
company, with ~ 10 rigsin the U.S,, and this drill is from Billings, Montana. This drill
stays busy; the driller says it had worked 13.5 out of the last 16 months. Bertram was
contracted by Earth Energy Technology, another Billings company which provides GHP
design and consultation. EET did the heating and cooling design for this building using
primarily a software package from University of Alabama. Their responsibilities included:
size GHP installation, define loop field (depth and spacing), drill test holes to confirm
design assumptions, specify grout, purge lines, and start up equipment. The building's
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construction contractor states that thisis only the second commercial-scale GHP
installation in Utah (the other is aso in Ogden).

The drilling was quite conventional, similar to Fort Polk with clayey, sticky formation.
The water table was at about 25', so heat-transfer performance for loops should be good.
Bertram tried drilling one hole with air, but there was too much formation water. Loop
insertion was driven by alarge sinker bar (2.5" diaby ~10' long, which calculates to be
165 Ib) with are-bar stinger on the end, which fit into a PV C socket taped to the bottom
of the loop. Loops were manufactured in Canada by "GEO Plast." Bertram drill crew
also installed headers after they finished drilling.

The drill site would eventually be the building's parking lot. It had been excavated to
about 4' below grade, header trenches dug about 2' below this and back-filled, then 3' of
gravel and road-base and finally asphalt laid on top of this surface. Space in the parking lot
was limited by overhead lines and by some underground drain lines. EET planned to use
methanol/water mixture for circulating fluid (for freeze protection). The drilling
contractor files reports on the "average" well to the State.

* % %

JOB/RIG DATA

Job location: American Red Cross bldg. (under construction), 2955 Harrison, Ogden, UT
Formation description: About half-and-half clay with sand seams, water table at ~25,
water in sand seams

Survey dates, # of bores observed: Observed 2 holes drilled and completed, 19 June 96
Expected start/finish of job, # of bores: Job started 12 June 96, expected finish by end of
June, total 56 holes, (21 holes completed by 19 June)

Borehole characteristics -- Depth: 200 Diameter: 5-1/8"

# of bores: 56 planned Bore/bore spacing: existing matrix is 13' by 14'
Pipe dia: Loopsare made of 1-1/4" nominal (1-3/4" actual OD) stock

Grout type/brand: Baroid "Bensed" Grout mix: 25 gal water + 6-8 0z. EZ-Mud Plus per
50 Ib. bag

Grout method, specs: Small grout jet-mixer with pump is set aongside hole. Mix grout
one bag at atime (6 or 7 total bags per hole) and pump into tremie line (10" threaded
sections of PV C pipe). After each bag is mixed and pumped, pull up and lay down ~40' of
tremie. Continue until grouted to surface. "Feel" grout level by swabbing with tremie as
it's pulled out of hole.

Rig Characteristics -- Type (mud rotary, auger, hammer, etc.): Mud rotary for this job,
but has on-board compressor and can air-rotary or hammer drill.

Drive type: Kdly Axles: 3 Rod Length: 2072-7/8" drill pipe
Weight: Door tag says 21,900 kg

Bit type(s): Stepped-blade drag bit; driller estimates 2 bitsfor entirejob  Nom. RPM:
100-120

Crew size: Driller + one helper

Ancillary equipment (trucks, backhoes, etc.): Water truck (1600-1800 gal), partstrailer
(pulled by rig), pickup -- Rig has Cat 3406 engine, uses 15-20 ga fuel/day for mud
drilling, 80-90 for air.
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Mud type: Water, quite a bit of native clay in this formation, ~ 1 cup EZ-Mud, some
Kwik-Ben (bentonite) as needed

Flow rate/pressure: ~200 gpm @ 110 psi pump pressure

Mud/fluid disposal: Cuttings spread on site, fluid is pumped off to sump and allowed to
settle out.

General Comments: Job is running smoothly. Most loops were going in fairly well, but
the pre-manufactured loops have a large, sharp-cornered coupling on each leg near the
bottom which could present a problem.

Performance observations (all times are “typical’) ROP: ~ 200 ft/hr Timeto TD: <
one hour

Loop prep/insert: Loops are pre-assembled, insertion time is < 2 minutes if smooth, 10-15
minutes if it'saproblem. They haven't had to pull aloop yet.

Grout time: 15-20 min. Rig reposition time: 5-10 min. Est. loops/day: 3 - 4 to date
General comments: They are making 3 or 4 holes/day but driller, who is very
experienced, estimates that another helper would add one hole/day. Driller spends a lot of
time circulating hole clean, which is appropriate for lots of clay and sand, and he pumps a
viscous sweep now and then.

I11-c. Geo-Loop Inc.

Thisjob was installation of aloop field for a 3-ton GHP system in a new rural home
near Yanktown SD. Contractor was Geo-Loop, Inc., and the owner (Jeff Bowen) had
designed and built all equipment used in the job. The drill rig, which is a hydraulic top-
drive unit mounted on the front bucket arm of a conventional backhoe, is extremely
maneuverable and highly innovative. The contractor covers arelatively wide geographical
areain lowa and South Dakota, so drilling conditions are not uniform and loop-field
design must be flexible to alow for drilling contingencies. The origina loop-field design
was 3 holesto 180', but the driller hit gravel and lost circulation on the first hole. Driller
changed design to 6 holesto 100'. This required lengthening trenches from the hole
locations to the pit. Holes were drilled at an angle of about 5° to increase downhole
gpacing. No more drilling problems were encountered. Thisrig routinely drills 180" holes
(can probably do 200-250' in the right conditions) and its agility and low environmental
impact make it very well suited for its market niche. It isarelatively well-proven piece of
equipment, having been used for installation of more than 500 residential and commercial
systemsin the past 8 years.

RIG/JOB DATA

Job location: SE South Dakota, (Yanktown) Drilling Contractor(s): Geo-Loop, Inc.
Formation description: Clay/sand/sandstone/gravel

Survey dates, # of bores observed: Sept. 11, 1996; six holes

Expected start/finish of job, # of bores: one day, six holes

Borehole characteristics -- Depth: 100" (planned 180" but lost circulation and gravel at
120") Diameter: 4.75" # of bores: 6 (planned 3) Bore/bore spacing: 10’
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Loop dia.: 3/4" HDPE (160 psi) Grout type/brand: Baroid "Benseal" w/polymer

Grout mix(gal/bag): 23 Grout pump: Hydraulic skid with paddle mixer, positive
displacement hydraulic cylinder pump, and power redl, al powered by 18 hp Kohler
gasoline engine.

Grout method, specs: Insert loop with weight bar and grout hose attached. Lower in
hole, no wireline. Mix and pump 2 part grout while pulling grout hose. Very smooth
operation, and good grout jobs.

Rig Characteristics --Type (mud rotary, auger, hammer, etc.): Mud rotary, mounted on
backhoe's front bucket Manufacturer: Contractor (Jeff Bowen) Drive type: Hydraulic
top-drive Weight: 18,000 Ib. (incl. tractor); drill head alone weighs about 1800 Ib., can be
attached/detached to tractor in ~ 5 minutes # of Axles: 2 Bit type(s): Drag, carbide
cutters Rod Length/Dia.: 10'; 2-3/8", Mayhew Jr. connections ~ Nom. RPM: 150
Crew size: 2 during this job, normally 3 -- automatic break-out for drill pipe, can trip out
of 160" hole in approximately 5 minutes.

Ancillary equipment (trucks, backhoes, etc.): Heavy duty crew-cab pickup pulling water
trailer and mud pump; 2-1/2 ton truck carrying Bobcat and supplies, pulling trailer for
backhoe rig and grouting skid.

Mud type: Water and EZ-Mud, bentonite for lost circulation and hole problems

Flow rate/pressure: Two centrifugal pumpsin series, each powered by 24 hp Onan gas
engines. 250 psi max, ~ 250 gpm at 100 ps

Mud/fluid disposal: Mud pit with trenches to each bore (dug before drilling). Mud pump
next to pit with hose to rig; cuttings flow to pit. After drilling, top fluids pumped off and
pit buried.

General Comments: Very dick operation with innovative equipment. Drill isfast and has
adequate power for mid-range GHP drilling. Very maneuverable and clever.
Performance observations (all times are “typical™)

ROP: 20 ft/min max time to TD: 15 min. Grout time: 5 min. (grouter pumps 50 gpm @
500 psi) Loop prep/insert: Loop prep during drilling. Insertion ~ 3 min.

Site Description: Back yard of new rural home. Very tight access and room to moverig.
Rig reposition time: lessthan 5 minutes Est. loops/day: One house/day, incl. headers.
Overall general comments: Fast, clean, and efficient. Can carry enough suppliesfor ~5
homes on 2 trucks. When mobilizing, contractor tries to plan aweek's work in an area.
Contractor is now taking orders for this drill/tractor rig as a commercial item.

I11-d. Danco Enterprises

Thisvigt isdifferent from al others described in the report because it wasto ajob site
at which ahorizontal boring machine, rather than a vertical drill rig, was used to emplace
the heat pump loop. Because this contractor did not own avertical drill rig, they must
sub-contract conventional drilling, which made vertical bores more expensive than
horizontal for them. Thisis somewhat unusual, since in many parts of the country the
reverse cost comparison istrue. The GHP installation was a 4-ton heat pump retrofit in a
rural home which has arelatively large, level yard with trees, outbuildings, and partialy
overhanging power lines (obstructions to vertical drilling.) Design for the horizontal 1oop-
field specified 4 loops, each approximately 165' long, with loops a nominal 10" apart and
with bores approximately 10" deep.

Several advantages of horizontal boring were illustrated by this job:
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Less surface disturbance -- The boring machine is very compact, with afootprint
approximately 3' by 8'. Because it pushes the drill head through the ground,
without using a drilling fluid to transport cuttings, there is no disposal problem
with cuttings or fluids. This makes these units particularly applicable to retrofit
installations in homes with mature landscaping, etc. The contractor states that,
since acquiring the horizontal boring machine, retrofits have increased from 5% to
50% of his business.

Accessibility -- Because there is no vertical mast, overhead obstructions (trees,
power lines, etc.) are not a problem.

Accurate control -- The drilling head contains a unit which transmits an electrical
signal. Thissignal isreceived at the surface by a hand-held readout which tells the
drill's depth and orientation. By rotating the drill string, the driller can control the
hole's trgjectory. This allows the bores to be properly aligned (both vertically and
horizontally). It can also eliminate headers from the loops to the house, because in
the proper type of house construction the driller can guide the bore up through the
floor of the house directly into the utility room where the heat pump unit isto be
installed.

Loop insertion -- In contrast to vertical boring jobs where loop insertion can be
difficult, the boring machine steers the drill head to break through the surface at a
desired location, and then uses the drill string retraction to pull the GHP loop
through the hole. Pulling the loop is much more positive than pushing it, so loop
insertion problems are very rare with horizontal machines.

Boring was done with a Vermeer D7x11 machine and went reasonably well, with only
minor mechanical problems. Soil was mostly clay, with few cobbles or large rocks, which
isnearly ideal for thiskind of installation. Holes were guided by a DigiTrak sonde in the
drilling head, with a walk-over surface readout.

Equipment convoy comprises: pickup and trailer with boring machine and water tank
(approx. 300 gal.); another trailer with backhoe; 14' van with tools, equipment, and loop
material.

* % %

JOB/RIG DATA

Job location: 7332 South Charleston Pike; Southeast of Springfield, OH.

Drilling Contractor(s): Danco Enterprises

Formation description: Mostly clay, very minor rocks and cobble

Survey dates, # of bores observed: 21-22 Oct 96, 2 bores

Expected start/finish of job, # of bores: Expect to finish 4 total bores 23 Oct.

Borehole characteristics (this job horizontal boring):

Depth: ~180' long, 10" deep Diameter: ~ 3.5to 4" # of bores: 4 Bore/bore spacing: 10’
Loop dia: 3/4" nom., 1.06" actual OD Grout type/brand: none; durry from native clay
Grout method, specs: Loop is pulled back through hole by drill string, which rotates and
pumps a small amount of water out the head as it retracts.

Rig Characteristics -- Type (mud rotary, auger, hammer, etc.): Horizontal boring
Manufacturer: Vermeer, Model D7x11, 35 hp Kubota diesel engine

Bit type(s): Flat blade, 3.5-4" wide Rod Length and Dia.: 6' long by 1.69" body diameter

GHP Systems Study - page 8



Crew size: 2 for boring; 1 for loop assembly, etc.  Nom. RPM: less than 60 rpm
Ancillary equipment (trucks, backhoes, etc.): small backhoe/excavator; water trailer (also
carries boring machine); van with drill press, welder, loop material, misc. equipment; at
least 1 truck

Mud type: water with Baroid IDP 109 polymer, sometimes other additives

Flow rate/pressure: ~ 5 gpm/500-600 ps

Performance observations (all times are ““typical”)

ROP: 180" bore in approximately 1 hour

Loop prep/insert: approximately 20 min to lay out and assemble loop; 20 min to pull back
once bore is compl eted.

Site Description: large, relatively flat yard with mature trees and lawn around existing
rural home; some trees and outbuildings. If necessary, utility company will mark location
of power, gas, phone lines.

Rig reposition time: 30 min. Est. loops/day: 3-4

General comments: Because formation was predominately clay, with very little rock or
cobble, drilling conditions were near ideal. Weather, in spite of occasiond light rain, was
also favorable and caused little delay.

Overall general comments: Customer gets a $1500 rebate from the electric utility for heat
pump installation. Since buying horizontal-boring machine, retrofits have gone from less
than 5% of their business to about 50%.

I11-e. Ewbank and Associates

Ewbank contracted to drill 6,000' of hole for loop installation on the west side of an
Oklahoma Gas and Electric (OG&E) office/warehouse in northern Oklahoma City. The
formation drilled was primarily sandstone with some shale and occasional hard limestone
stringers. Based on their own calculations, they elected to drill 15 holes 400" deep on 50
spacing. They used arig, specificaly designed and built by Ewbank for GHP drilling ,
which has a Chevy chassis with Caterpillar diesal engine, reciprocating pump for drilling
fluid or grout, and mast with top-drive. The drill string is 20" joints of 2-3/8" flush-joint
drill pipe (2" IF connection) with break-out lugs on each joint. Thereisatable at therig
floor for making and breaking drill string connections. During this job, drilling was air-
rotary with water slug injection, athough they also had the capability for mud-rotary and
air-hammer. The driller was not required to haul away cuttings or mud from produced
water. The rig had a three-man crew: driller, helper, and lead man.

Ewbank normally uses pre-assembled ground loops from Uni-coil, but had not been
able to get delivery, and so were making up loops as they drilled. This required fusing
two straight tubing runs (1" high-density 5300 or 5400 polyethylene) onto a prefabricated
U-tube, then taping two lengths (~12-15' each) of 1" re-bar onto the bottom of the loop
for sinker bars.

A typical procedure (sample times-of-day for an arbitrary well) was the following:
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TASK | TIME OF ACTIVITY

DAY

1 0920 Spud 3-3/4" hole; driller and helper are handling drill pipe; lead
man is making up loop, filling loop with water, setting up grout
mixing equipment and supplies. Hole begins producing water at
about 12 minutes (60"). Loop assembly takes< 1 hr, doingitin
conjunction with other activities. Fill loop with water after
assembly.

2 1040 Start mixing grout; 4 ea. 50 Ib bags ~ 110 gal of 12 ppg grout

3 1100 Holeisat TD of 400'. Begin pumping grout. Once grout is pumped
into hole, loop should be inserted within 45-60 minutes.

4 1105 Finish pumping grout, displace drill pipe with water.

5 1109 Finish displacing drill pipe, begin POOH

6 1128 Finish POOH, pick up cellar box and move rig from over hole

7 1130 Begin loop insertion

8 1132 L oop insertion complete, begin moving rig to next location

9 1157 Rigged up over new location, ready to spud hole.

Al

ater loop installation was considerably more difficult, requiring 12-15 minutes of very

hard work pushing the loop into the hole. The hole with difficult loop insertion had
produced much more water than the previous ones, but it is not clear that caused insertion
problems. All holes would eventually have a cement cap from 5' depth to 15' depth.

la

1b

* % %

RIG/JOB DATA

Rig: 8,000 Ib. pull-down, 12,000 pull-back, 1,000 ft-Ib. torque, up to 600 rpm, 120 hp
to top-drive; 10,000 Ib. tugger for tripping; most controls electric over hydraulic, 5
PTO pumps; rig GVW < 26000, A.C. trailer < 10,000 Ib. (Rig can be driven and can
pull A.C. trailer w/o requirement for Commercia Driver's License)

Rig has atop drive but uses aquill rod. It has arotary table that grips and turns the
break-out lugs for make up and break out. Drill pipeis added and tripped like a kelly
rig

Rig mud pump has 2 independent hydraulic cylinders, each capable of 15 gpm at ~ 600
psi. Oneis variable rate and the other isfixed. Thispump isalso used for grout
pumping and water injection during air drilling. (built by Ewbank)

On large jobs, Ewbank uses a separate grout truck, with power reeler for grout tremie
hose, to follow the rig from hole to hole.

Ewbank uses their own test unit to measure conductivity at different locations;
conductivity has varied from 0.5 to 2.4 (B/hr-ft-F)

Unlike most heat-pump drillers, Ewbank uses software from Trane and IGSHPA to
determine heat |oads and design/size loop arrays.
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5. Oklahoma alows grouped reports on aloop field after project is complete (i.e., not a

separate report and survey on each hole)

Break-out lugs on drill pipe act as string reamers on each joint (built by Ewbank)

Equipment convoy = rig, pickup with A.C. trailer, and pickup with pipe trailer; if they

build avacuum trailer, rig will tow A.C. and pickup will pull vacuum trailer.

8. Ewbank uses a unique grout and loop insertion method. After drilling to TD, with bit
still on bottom, they pump grout through the drill pipe and displace DP with water. A
float valve in bit sub prevents flow-back while tripping. POOH wet and move rig off
hole. Lower the loop into hole with sinker bars attached to loop U-tube. Advantages.
allowsdriller to drill smaller hole (3-3/4") yielding less cuttings and grout; better
thermal coupling; grout holds hole open; no wireline damage to loop.

No

I11-f. Mill Pond, Inc.

The location isin a semi-rural development at Port Republic, NJ and the installation
was for ardatively small (<2000 sg. ft.) single-family dwelling. This was an open-loop
system with a production/injection well pair. The production well would deliver potable
water for norma home use and for the heat pump. Production/return well spacing is
required by regulation to be at least 50', although there did not seem to be any technical
justification for that number. Homes in this area use septic tanks, and the water well
spacing/depth requirements are 100’ from the septic tank and 100" deep, athough thisis
somewhat negotiable. Water temperature from atypical 100" well is about 55°F and flow
rate averages about 50 gpm; using only asmall part of that flow is sufficient for
approximately 10 tons of refrigeration. Well casing was 4" PVC pipe with 5' of screen at
bottom -- state regulations require drilling 8" hole for this assembly (hole must be 4"
larger than what'sin it). Well casing was grouted to surface; some parts of NJ require
cement.

The rig was a small, trailer-mounted, top-drive unit. It was pulled by a 1-ton pickup
which was also fitted with a 1000-gal water tank. Another truck carried a smaller water
tank and a grout mixer/pump, and pulled atrailer with an air compressor.

Timeline for atypical production well installation was the following:

Time Activity

1050 Rig arrives on site; level rig, auger hole for mud riser, set mud pan, mix
drilling fluid.

1108 Spud production hole.

1248 Reach TD @ 110, circulate drilling fluid while reciprocating pipe.

1252 POOH (keep circulating fluid through fitting on riser to maintain fluid
level). With 1 or 2 joints of pipe left in hole, disconnect hose from riser
and pump fluid out of mud pan.

1305 RIH with casing; tremie is taped to casing above screen.

1315 Reverse circulate casing with clear water; mud flows onto ground.

1328 Begin mixing and pumping grout while laying down rig.

1340 Continue pumping grout while producing well with air-lift.

1345 Rig ready to move off location; still developing well.
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RIG/JOB DATA

Job location: Port Republic, NJ (Open-loop installation, one pair of wells)

Drilling Contractor(s): Mill Pond, Inc., 279 Main St., Port Republic, NJ 08241
Formation description: Sand, clay, fine gravel

Survey dates, # of bores observed: 7 August 96, 1 bore (production well)

Expected start/finish of job, # of bores: 7 Aug, return well awaiting decision by builder
Borehole characteristics -- Depth: 110" Diameter: 7-7/8" # of bores: 1 production, 1
return Bore/bore spacing: 50" (regulation), 15' is probably OK Loop dia.: Casing is 4"
Grout type/brand: Baroid "Bensea" bentonite Grout pump: Moineau-type pump

Grout method, specs: Helper mixes one bag at atime in standard mixer and pumps it
through tremie with positive-displacement pump

Rig Characteristics -- Type (mud rotary, auger, hammer, etc.): Mud rotary
Manufacturer: Buck Rogers (Olathe, KS) Drive type: Top drive  Weight: <6000 |b #
of Axles: 2 Bit type(s): Step-profile drag bit (5 blades) Crew size: 3

Rod Length and dia.: 10", 2-3/8" Mayhew Jr. Nom. RPM: appears to be ~ 50 rpm
Ancillary equipment (trucks, backhoes, etc.): 2 trucks - one has 1000 gal water tank and
pullsrig, the other has additional water tank and trailer with air compressor and grout
mixer/pump.

Mud type: "Revert" Mud/fluid disposal: Cuttings spread on site; mud reversed out of
hole, left on site (water well flow dilutes and dispersesit) General Comments: Rig uses
Mission centrifugal pump (50 psi/200 gpm) for fluid circulation.

Performance observations (all times are “typical’’) -- ROP: 65 ft/hr time to TD: 100
minutes Loop prep/insert: 10 minutesto run 5 joints + screen Grout time: approximately
20 minutes Site Description: Flat, lightly wooded, building lot in semi-rural location
Rig reposition time: NA here, but small Est. loops/day: could install well pair in 1 day
General comments: Larger hole size, and possibly smaller rig size, reduce ROP compared
to other rigs observed, but necessity for drilling only two holes compensates. Not clear
that a more powerful rig would be a significant asset.

Overall general comments: Job could be done more cheaply (and probably more
efficiently) with reasonable state regulations.

I11-g. Viera Artesian Wells

This contractor primarily does water-well drilling, with some holes used for standing-
column heat pumps. Holes are relatively deep (500-1000" ft), compared to those
observed in other locations. Drilling is done amost exclusively with an air-hammer (Viera
estimates 5% of holes have too much back-pressure (from water) for hammer, and so
must use mud-rotary.) The contractor does drilling only; no pump or loop installation.
During this site visit, one hole was completed to 585' and another hole was begun at a
different location.

The general procedure was to use a large hammer-drill (~9-1/2") to get down to
bedrock (20-150"), run 6-5/8" casing to near bottom, drive the casing in place with a
casing-hammer (pneumatic tool like adrill, but with the bit replaced by a mandrel which
fits the end of the casing), then go inside the casing with 6" hammer-drill and drill until
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adequate water-flow isreached. Typical penetration rate in the observed holes appeared
to be about 60 ft/hr, but driller said that in other locationsit's only 20 ft/hr.

* % %

RIG/JOB DATA

Job location: Andover and North Reading, MA

Drilling Contractor(s): VieraArtesian Wells, 253 Andover Street, Georgetown, MA
Phone (508) 352-8586, Fax (508) 352-8434

Formation description: Overburden; then relatively hard, fractured rock, possibly altered

granite

Survey dates, # of bores observed: 26 Aug 96; observed end of one hole, beginning of

another

Borehole characteristics -- Depth: first hole 585" Diameter: 6" # of bores: 1/project

Rig Characteristics Type (mud rotary, auger, hammer, etc.): Mostly air hammer,

occasional mud rotary

Manufacturer: REICHdril 625 (1988 model) Drive type: Top drive  Crew size: 2

Weight: 60,000 Ib (thisisthe smaller of Vieras 2 rigs) # of Axles: 3

Bit type(s): Solid-head button bits for hammers (about 1000' life), Tungsten-carbide-insert

tri-cone for mud drilling. Hammer is Halco Mk66 (made in England). Typica hammer

life is 45-50k-ft, replacing piston once in that time.  Nom. RPM: approximately 15 rpm

while hammering

Rod Length and Dia.: 20'; 4-1/2" outside-flush pipe; 3-1/2" APl Regular connection; runs

pin-up

Ancillary equipment (trucks, backhoes, etc.): Contractor has backhoe available, but not

needed at thissite. 3-axle truck carries water tank, fuel tank, welder, diaphragm pump,

and part of drill pipe.

Mud type: air, with minor water injection Flow rate/pressure: compressor is 350 psi, 850

scfm. For mud drilling there is a Wilden (120 psi, 140 gpm) diaphragm pump, or a

Gardner-Denver for deeper holes

Mud/fluid disposal: Cuttings stay in back-filled sump; water percolates into ground.

General Comments: Rig uses deck engine for hydraulic power (no PTO from truck

engine)

Performance observations (all times are ““typical’’) ROP: 60-80 ft/hr observed, can be

20 ft/hr

Site Description: Both sites observed were for new-home construction. At first location,

construction contractor had dug sump; at second, drilling contractor had dug sump in

advance of rig arrival.

I11-h. Winslow Pump and Well, Inc.

This project comprised drilling 6 boreholes (200" depth) for loop installation to service
alarge residence, which isin awooded, rura area being developed with sizable building
lots. There was a400' deep well for potable water on the site; athough water began to be
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encountered at about 20" depth. The GHP contractor drilled the holes, installed the loops,
connected them with headers, and provided the penetrations into the house.

Therig was afairly large, tandem-axle, truck-mounted drill with a crew of three. The
contractor's total rolling stock is the drill, a crew-cab truck pulling atrailer with a small
backhoe/excavator, and a water tanker (approximately 8000 gallons) delivered to the site
by a semi-tractor in advance of the drill and crew.

The bores were drilled in a generally straight line up a gentle dope approximately 50-
75' from the house. The procedure was to dig a sump downhill of the lowest borehole and
circulate the drilling fluid in it (no separate mud pan), alowing the cuttings to settle out in
the sump as much as possible. Asthe drill moved uphill to the subsequent holes, the
trench from the drill to the sump was lengthened and the sump was enlarged as necessary.
The suction hose in the sump had a strainer on the end and was suspended off-bottom in a
metal-mesh basket hung from the backhoe bucket. After drilling was completed, fluid in
the sump was pumped into a nearby gully and the sump was back-filled over the cuttings.

Timeline for atypical instalation is the following:

Time Activity

0945 | Drill rig arrives.

0955 | Unload backhoe, start clearing location and digging sump.

1055 | Finish digging sump, fill with water, add alittle (~ 1 cup) EZ-Mud, put in
suction hose, start circulating.

1102 | Spud hole and drill ahead -- drilling down a 20’ joint every 1.5-2 minutes.

1125 | Holeat TD of 200, circulate briefly and POOH.

1140 | Pipe out of hole, RIH with loop, bottom of tremie hose is inside a piece of
conduit and is taped to loop.

1142 | Loop in place, begin mixing grout in stock tank (approximately 50-60 gal) by
circulating it in tank with rig pumps. About 2-1/2 bags (50#) with first batch.

1147 | Connect rig pump to tremie and pump grout, mix another batch of about 1-1/2
bags in the same amount of water.

1153 | Finish pumping second batch of grout, drop suction line back in sump and
displace tremie with water asit's pulled out of hole.

1156 | Move to next hole location, use backhoe to lengthen trench to sump.

1215 | Spud second hole.

1242 | Reach TD on second hole, circulate.

1251 | End circulation and POOH.

1300 | Begin loop insertion on second hole.

RIG/JOB DATA

Job location: Bon Air Lane, approximately 8 miles south of La Plata, MD

Drilling Contractor(s): Winslow Pump & Well Inc., PO Box 521, Hollywood, MD 20636
Formation description: Mostly clay, minor sand

Survey dates, # of bores observed: 6 Aug 96, 2 bores observed
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Expected start/finish of job, # of bores: 6/7 Aug, 6 bores

Borehole characteristics -- Depth: 200" Diameter: 4-1/2"  # of bores: 6

Bore/bore spacing: 15" apart on a generaly straight line

Pipe dia: 2-7/8" Grout type/brand: Baroid "Quik-Grout" bentonite Grout pump: Rig
pump Grout method, specs: Insert tremie line with loop, pump grout w/rig pump,
pull/pump tremie out after filling annulus from bottom.

Rig Characteristics: Type (mud rotary, auger, hammer, etc.): Mud rotary for thisjob
Manufacturer: QuikDril 275, 1-H S1900 chassis Drive type: Top drive (swing arm for
pipe handling) # of Axles: 3  Crew size: 3

Bit type(s): 3-blade, step-profile drag bit Rod Length: 20' Nom. RPM: ~ 80-100
Ancillary equipment (trucks, backhoes, etc.): crew-cab truck w/backhoe on trailer, water
tanker (~8000 gallons) delivered by tractor ahead of rig set-up

Mud type: water with ~ 1 cup EZ-Mud, native clay Mud/fluid disposal: Liquid pumped
off into anearby gully, cuttings in dug sump which will be back-filled.

General Comments: Contractor builds loops in shop and deliversto site. This job used
Vanguard (McPherson, KS) "Geo-Black™ stock, 3/4" nominal size, 1-1/8" actual OD
Performance observations (all times are “typical’’) ROP: drills 200" hole in ~ 30 minutes
Time to TD: 1/2 hour

Loop prep/insert: pre-made loop, 2-5 minutes insertion Grout time: 10 minutes

Site Description: Wooded, rolling hillsin rural housing development; drill location ison a
sloped, semi-open area which was once a road/path, but which still required clearing some
small trees.

Rig reposition time: 20 minutes Est. loops/day: up to 10 holes/day in some aress, this
job could probably be done in one day with an early start.

General comments: This project has a dug sump, which eliminates use of a mud pan and
simplifies cuttings disposal. If the sump has to be enlarged after every wellbore and the
trench to the sump lengthened, it isn't clear that this arrangement saves alot of time.

IV. COST MODEL

After collecting data and observations from the site visits, we faced the task of
evaluating the relative importance of possible improvements to the drilling and loop-
installation process. To do that, we constructed a cost model spread-sheet (Microsoft
Excel 4.0 format) which accounts for equipment capital cost, equipment operating cost,
and time/labor charges. These costs are both those associated with each step of the
drilling/installation process for an individual hole and those distributed over the total loop-
field project. All these costs are then collected into atotal project cost, based on an
assumption of the loop-field size. Using this spread-shest, it is easy to see the effect of
changesin any one, or a combination, of the operating conditions.

The spread-sheet is shown, with typical cost values based on the site visits, at the end
of thissection. A specific case is not used because we agreed to keep each contractor's
bid prices, labor rates, and other cost data proprietary. Asan example of its use, Figure 2
shows the variation in Total Project Cost (TPC) with various rates of penetration. This
curve demonstrates that, if penetration rate is already high (over 100 ft/hr), thereisonly a
minor cost saving by doubling it. If, on the other hand, penetration rate is relatively low
(under 30 ft/hr) then doubling ROP can give a significant cost saving.
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In Figure 3, the dashed line shows that TPC is relatively insensitive to the capital cost
of therig (this curve based on arig which can drill 100 feet per hour.) If drilling tends to
be dow, then spending more money up front for afaster, more powerful drill rig may
provide significant economic benefit. The star symbol represents a $50,000 drill rig which
can only drill 50 feet per hour, and the X symbol shows TPC using a $200,000 rig which
can drill 200 feet per hour. Clearly these results will vary with the amount of business that
the driller enjoys, and with other factors, but al of these can be evaluated with the spread-
sheet.

Other effects that can be investigated include:

Trade-off between hole depth and number of holes.
Using less expensive materias (bits, drilling fluid, loops, etc.)
Decreased installation time (loop insertion, headers, rig set-up or re-position, etc.)
Decreased operating cost (less fuel consumption, smaller crew, longer bit life, etc.)
Better loop-field design (reduced design time, less |oop footage required)
Increased regulatory requirements (more difficult fluids and cuttings disposal,
cemented casing, etc.)
When using this cost model to evaluate loop-field costs, it should also be remembered that
minimizing the loop-field installation cost may not yield the same design as a life-cycle
calculation for the total system. Thisis unlikely to happen if a competent designer lays out
the loop-field depth and spacing based on life-cycle criteria, but if the drilling contractor
also designs the loop-field, the buyer should be sure to understand the basis for the design.

Spread-sheet details:

The spread-sheet is shown with typical values on pages 17-19; onceit is set up, any
combination of these values can be changed to evaluate the effect on Total Project Cost.
If the reader wishes to reproduce the spread-sheet (assuming that MS Excel 4.0 or later is
available on a PC), the formulas are given in the Appendix. Alternatively, please contact
the first author (John Finger) at e-mail address jtfinge@sandia.gov and thisfile can be
sent electronically.
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Fig. 2 - Calculations based on a closed-loop project with 6 ea 200" holes Fig. 3 - Calculations based on a closed-loop project with 6 ea 200" holes
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LABOR AND MATERIAL COST ASSUMPTIONS

LOOP FIELD ASSUMPTIONS

LABOR Rate Driller Helper

Wages $11.00 $9.00

Workmen's comp 18.0% $1.98 $1.62

Medical insurance $250 | man-mo. $1.42 $1.42

SUTA 0.034 on first $0.12 $0.12

$7k

FICA 0.06135 $0.67 $0.55

Medicare 0.01425 $0.16 $0.13

Holidays 0.06 |12 days/yr $0.66 $0.54

Vacation 0.05 2 wWk./yr $0.55 $0.45
$16.56]  $13.83

TOTAL LAISOR (drille|r + 2 helpers) HOUR $44.22

HOLE DESCRIPTION

Hole depth 200|feet

Hole diameter 4.25(inches

Number of boreholes 6

Rate of pen|etration 100{ft/hr

MATERIAL

Bentonite cost $0.10|per Ib

EZ Mud

Water cost $0.05|per gallon

Loop mat'l cost $0.75|per ft (double run)

1/2" re-bar cost $0.20|per ft

Grout cost | $0.50|per gallon

Grout Interval 0.80|fraction of hole grouted

Trenching cost $4.00|per ft

Header cost $5.00|per hole

Bit cost $300|each

Bit life 2000|feet
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CAPITAL EQUIPMENT Hourly rate
| Dollars % Total
DRILL RIG
Purchase price $180,000
Interest 6.00%
Life, months 60
Use, hours/week 50
Use factor 50%
Hourly rate $32.12 53.30%
Maintenance Job cost Frequency
Engine
- Oil and lube $60 100} hr. $0.60 1.00%
- tune-up $150 1000} hr. $0.15 0.25%
- rebuild $2,000 5000} hr. $0.40 0.66%
Mud pumps
- valves and liners $1,000 2000(hr. $0.50 0.83%
- replace $5,000 10000 hr. $0.50 0.83%
Rotary system $1,000 2000} hr. $0.50 0.83%
Drill pipe
feet used 200 $2,400 2000(hr. $1.20 1.99%
cost/ft $12
life, ft 200000
Tires $2,000 10000(hr. $0.20 0.33%
No. tires 10
Costltire 200
Fuel
gal/hour 3 $3.75 6.22%
cost/gal $1.25
TOTAL HOURLY RATE (drill rig) $39.92 66.24%
AUXILIARY E$U|PMENT |
Truck(s) |
Purchase price $30,000
Interest 6.00%
Life, months 60
Use, hours/week 50
Use factor 50%
Hourly rate $5.35 8.88%
Air Compressor
Purchase price $70,000
Interest 6.00%
Life, months 60
Use, hours/week 50
Use factor | 50%
Hourly rate $12.49 20.73%
Maintenance (trucks + AC) = 5% of purchase pricelyr $2.50 4.15%
TOTAL EQUIF|’MENT HOURL|Y RATE $60.27
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CALCULATE TOTAL PROJECT COST

Distributed costs time, hr labor cost | mat'l amt. units mat'l cost | equipmt line cost
design loopfield $1,000.00
locate utilities $100.00
determine and mark hole locations $100.00
move rig to location | | $500.00
transport mud/cuttings to waste site
trench (1 man, 20' of trench/hole) | 0.5 $6.91 20.00( fttrench $15.00 $30.13 $312.29
install headers and lay lines in trenches 2 $88.44 20.00( pipe + hdr $20.00 $120.54 $228.98
back-fill trenches and restore site 1 $44.22 $60.27 $104.49
Total Distributed Cost $2,345.76
| |
Individual hole costs time, hr labor cost | matl amt units mat'l cost | equipmt line cost
make up loop 0.5 $6.91 210[  feet $157.50 $164.41
reposition rig 0.15 $6.63 $9.04 $15.67
set cellar box and mix mud 0.25 $11.06 25.00( pounds $2.50 $15.07 $28.62
drill hole | 2 $88.44 147.31] H20+bit $37.37 $120.54 $246.34
circulate and POOH 0.1 $4.42 $6.03 $10.45
install loop | 0.1 $4.42 8.61| gal H20 $0.43 $6.03 $10.88
pull weight bar OOH 0.1 $4.42 $6.03 $10.45
anchor top of loop 0.1 $4.42 3.00| ftre-bar $0.60 $6.03 $11.05
grout loop in place 0.4 $17.69 88.39| gal grout $44.19 $24.11 $85.99
pump excess mud into tank/vacuum truck 0.15 $6.63 $9.04 $15.67
clean and pick up cellar box 0.1 $4.42 $6.03 $10.45
Drilling time/total cost per borehole 3.45 $609.99
Number of boreholes | 6
Total Project Cost $6,005.71
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V. CONCLUSIONS AND RECOMMENDATIONS

Identified cost drivers
During the site visits and other study, severa factorsin loop-field installation have
been identified as magjor cost drivers:
Rate of penetration*
Environmental/site cleanup*
Loop insertion failures/'unsuccessful holes*
Inexact field design*
Equipment (rig, etc.) cost*
Regulatory requirements
Logistics
Great variability in sites and formations

Factors marked with an asterisk (*) are those which we believe may have a technology
solution, but any of the other three factors could easily dominate the installation cost.

In considering the possibility of large cost reductions through improved technology, it
iswell to remember that most GHP drilling is quite similar to water-well drilling and, in
fact, alarge fraction of GHP contractors either started or have experience in that industry.
Water-well drilling is a very mature enterprise and improvements there are far more likely
to be incremental (such asincreased rate of penetration) than revolutionary; much the
sameistrue for GHP. There are two principa differences from water-well drilling that
provide exceptions to this generalization: GHP loop-fields normally require a specific
footage of hole to be drilled (as compared to drilling for awater supply) and GHP fields
require multiple holes (sometimes a very large number) in ardatively small area
Therefore, any factor that reduces the total footage required for the loop-field installation,
or any factor that improves the rig set-up or re-positioning time, can have a significant
cost impact.

Possible technology developments
Based on the nature of GHP drilling portrayed above, a number of technology-
development projects can be suggested for further research. A partial list of these
projects, with brief descriptions, follows:
Replaceable-cutter PDC bits -- Polycrystalline-diamond-compact bits use
synthetic diamond cutters to improve ROP in rocks that are harder than those
normally drilled for GHP loops. A prototype PDC bit with field-replaceable
cutters has been designed by Sandia and will be built and tested in 1997.
Downhole mud hammer -- Air hammers are now used in harder formations, but
there are many places where water inflow is too great to allow hole cleaning with
only air. A downhole hammer driven by mud circulation could drill with any
amount of water entry and could improve ROP in harder rocks.
More mobile, lower impact rigs (coiled tubing) -- Because aloop-field usualy has
many holes (from alow of 3-4 to as many as hundreds), a drill rig that can move
quickly from one location to the next, and which requires a minimum of site clean-
up or restoration, is highly desirable. One site visited (Bowen) had arig which

GHP Systems Study - page 20



would be considered very small by most standards, but a more conventional
machine could not have done that job with the limited access at that location.
Improved grout -- One of the principal factors which determines the footage
required for aloop-field is the thermal conductivity of the grout between the loop
and the ground. A considerable amount of research has been done on high-
conductivity grouts’ and Sandia has instrumented 18 loops at a GHP installation in
aLaboratory building®. The instrumented loops at Sandia indicate that a low-
performance grout may have conductivity as much as 40% less than a high-
conductivity one. Clearly, if high thermal conductivity in the grout can reduce the
total footage required to be drilled for the loop-field, that is equivalent to
substantial savingsin the drilling processitself. Similar instrumentation should be
done on loop installations in other soil types.

Grout stability -- In dry soils, much of the liquid used to mix grout leaches away
from the borehole, leaving the grout cracked and dry. This degrades its thermal
conductivity, with the effects discussed above. There are partial remedies to this
problem, such as membranes lining the borehole, but there is an opportunity for
significant improvement in this technology.

Loop-field/building-load design software -- Much calculation of building heat
loads, and thus loop-field requirements, is empirical and rule-of-thumb. Although
several software packages for these tasks exist, it is not clear that these tools are
optimum. In particular, in-situ measurements of the ground's thermal conductivity
seem to be very useful. This number istypicaly taken to be some regionally
established average, but one of the contractors visited (Ewbank) has equipment to
make this measurement at afairly fine resolution and has found that the "k" value
varies by afactor of amost three over the area of one military base.

Drilling workshops -- Sandia convened a drilling workshop in early 1996 to
exchange research results and to solicit input from industry on their perception of
new technology needs. Thisis aunique opportunity for a broad view of the GHP
industry and aforum for al interested partiesto be heard. It is particularly
valuable if, asindicated by the Fort Polk experience and by conversation with other
contractors, practice and familiarity with GHP drilling leads to greater efficiency
and cost savings. A high priority for the GHP program should be continuation of
these workshops.

Effect of cost savings

A final recommendation for research or clarification isto explicitly describe the
relation between GHP installation cost and GHP market share. It istempting and
reasonable to assume that a classical cost-demand relation exists, and that lowering
installation cost would expand GHP demand, but many contractors already have as much
work as they can handle and lowering their cost might benefit only them, with little effect
seen by the customer and little increase in market share. On the other hand, many GHP
contractors have failed, and lower installation costs might have enabled them to compete
and survive. There are so many regional differences that affect the success of any business
that they cannot all be included in this sort of study, but we can draw some general
conclusions about which factors are important in a given scenario. A principal aim of this
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work has been to provide atool that GHP contractors can use to evaluate the effect of
changing tools or techniques on the cost or price targets that they have identified as
essential for their companies economic viability.

V1. REFERENCES

1. “Closed Loop/Ground-Source Heat Pump Systems — Installation Guide”; Oklahoma
State University; distributed by the International Ground Source Heat Pump
Association (IGSHPA), 400 Cordell South, Stillwater, OK 74078-8018

2. “Thermal Enhancement of Bentonite Grouts for Vertical GSHP Systems’; C. P.
Remund and J. T. Lund; AES - Vol. 29, Heat Pump and Refrigeration Systems,
Design, Analysis, and Applications; American Society of Mechanical Engineers, 1993

3. “Drilling Innovations for GHPs”; W. N. Sullivan, Proceedings of Conference Meeting
Customer Needs with Heat Pumps; sponsored by Electric Power Research Institute,
St. Louis, MO, December 1995

VII. APPENDIX
The following pages contain the formulas used in the drilling cost model. 1f you
reproduce this (on Excel 4.0 or later), each sheet of the file should have thetitle at the

bottom of its respective page; thiswill correctly link the sheets as specified by the
formulas.
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B C D E
1 {CAPITAL EQUIPMENT
2
3 |DRILLRIG
4 |Purchase price 180000
5 Interest 0.06
6 Life, months 60
7 Use, hoursiweek 50
8 Use factor 05
9 Hourly rate
40 |Maintenance Job cost
11 Engine
12 - Oil and lube 60
13 - funeup 150
14 - rebuild 2000
16 Mud pumps
16 - valves and liners 1000
17 - replace 5000
18 Rotary system 1000
19 Drill pipe
20 |festused  |200 =D20°D2
21 costt 12
22 lite, #t 200000
23 Tires =D24'D25
24 No. tires 10
25 Costitire 200
26 |Fue!
27 galhour 3
28 cost/gal 1.25
29
30 |TOTAL HOURLY RATE (drill rig)
31
32 |AUXILIARY EQUIPMENT
33 |Truckis)
34 |Purchase price 30000
35 Interest 0.06
36 Life, months 60
37 Use, hoursiweek 50
38 Use factor 05
39 Hourly rate
40
41 \Alr Compressor
42 |Purchase price 70000
43 Interest ; 006
44 Life, months . '80
45 Use, hourshweek i £0
46 Use factor 05
47 Hourly rate
48 |Maintenance (trucks + AC) = 5% of purchase price/yr
49 | .
50 |[TOTAL EQUIPMENT HOURLY RATE
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Hourly rate

Dollars

% Total

N [N

=1 2Z"PMT(ES/A2.ES E4YS2E7/EB

=HI/$HESO0

Frequency

100

hrs

=E12FF12

=H12/$H$50

1000

=E13F13

=H13/3H$50

5000

hrs

=E14/F14

=H14/$H$S0

2000

sE1&6F16

=H16/8H$50

10000

hrs

=E17H#17

=H17/$H$50

2000

hrs

=E18518

=H18&/$HS50

=D22/F XLWJLABOR.XLS!$D$21

=E20F20

=H20/3H$50

10000

hrs

=H23/SHSS0

=D27"D28

=H27/$HS50

=SUNB(HS:H27)

=H30/$H$SO

={Z"PMT(E35/12 Z25.E34)S2/E37/E38

=H38/S8H$50

={12"PMT(E43/12.£44 E42)/52/E4S/E46

=HA7/HSS0

=(E34+E42)"0.052200

=H48/SHSSC

=SUBAH30:H4E)
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